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Functional Description

The report will always display actuals for previous time reporting period and current time reporting
period and the totals for all periods for the project. The report will pull time reporting periods based
on how time periods on setup in Clarity. If today’s date is 4/1/08, and the time periods run from
Saturday to Friday, the current time reporting period will be 3/29/08 - 4/4/08.

It is not based on Timesheet approver rights so anyone with access to the report can view the
timesheets.
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Project Timesheet Detail Report
Previous Time Period  Current Time Period  Totals of All Periods
32212008 - 3/28/2008 3/29/2008 - 4/4/2008
Allocation  Allocation Posted Posted Actuals To
Project Name Resource Name Start Date  Finish Date Actuals ETC's Actuals ETC's Date EAC
ABCD Fax Upgrade Bertrand, Micole 3172006 9/24/2006 0.00 0.00 0.00 0.00 100.00 100.00
Grace, Kristi 3M17/2006 9/24/2008 0.00 0.00 0.00 0.00 20036.00  20036.00
Totals 0.00 0.00 0.00 0.00 20136.00 20136.00
ACC Interface Modifications Abrams, Alan BI27/12006 11/2008 55.00 0.00 10.40 0.00 663.15 663.15
Araujo, Fabio 5/27/2006 1112008 22.00 0.00 2.00 0.00 363.00 363.00
Arunachalam, Saravanan 10/15/2008  2/25/2010 15.00 0.00 3.00 0.00 496.00 496.00
Brown, Bobby 512712006 1i1/2008 0.00 0.00 0.00 0.00 67.00 67.00
Grace, Kristi 5/27/2006 1112008 0.00 23.07 0.00 4.61 10000.00  10004.61
Inmon, Rick 10/15/2005  2/25/2010 0.00 2447 0.00 4.89 0.00 489
Rahim, Anisur 10M15/2005  8/2/2006 0.00 513 0.00 1.03 16.00 17.03
Totals 92.00 52.67 15.40 10.53 1160515  11615.68
ACE Clarity 7.5.2 Implementation Arunachalam, Saravanan 41/9/2006 212712006 0.00 0.00 0.00 0.00 29.00 29.00
Totals 0.00 0.00 0.00 0.00 29.00 29.00
Alfa Top Down Allocations Project Manager 118/2007 113/2008 0.00 0.00 0.00 0.00 0.00 0.00
Totals 0.00 0.00 0.00 0.00 0.00 0.00
Aflantic Brothers - Integration Data PHS ID Klein, Kevin 21112008 6/30/2006 0.00 0.00 0.00 0.00 384.00 384.00
'UF(U)IQ;IZT 0.00 0.00 0.00 0.00 384.00 384.00
Aflantic Brothers Clarity Implementation Abrams, Alan 10/15/2005  3/28/2008 0.00 0.00 0.00 0.00 186.50 186.50
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