

Functional Description

This report will display total actuals by resource and total actuals by resource for a user-selected date range for projects they are assigned to. In addition, it will show total project actuals and totals for the user selected date range.

Resource Project Actuals Summary Report by Date Range

Resource Name	Employment Type	Project Name	Start Date	End Date	Total Resource Actuals	Resource Actuals from 01/01/2006 To 12/31/2007	Active
Krishnappa, Ranga	Employee	CIM Dashboard Portlets and Reports	02/25/2008	02/25/2008	118.00	118.00	Yes
		Excalibur 7.5.1 Re-implementation	08/27/2007	08/27/2007	18.00	18.00	Yes
		Pluto Networks Clarity Technical Support	12/11/2006	12/11/2006	545.00	545.00	Yes
		PVC Integration Project	08/30/2006	08/30/2006	0.00	0.00	No
		Xinify Admin Project	02/12/2008	02/12/2008	0.00	0.00	No
		Xinify Intellectual Property	04/17/2006	04/17/2006	0.00	0.00	No
		Totals				681.00	681.00
Thiagarajan, Ram	Employee	Activision Clarity Implementation	12/13/2005	12/13/2005	0.00	0.00	No
		Atlantic Brothers Data Mart Migration	12/31/2007	12/31/2007	0.00	0.00	Yes
		Atlantic Brothers Release 2006-1 PHS ID 009209	10/30/2006	10/30/2006	8.00	8.00	Yes
		Boveri Clarity Upgrade	06/02/2006	06/02/2006	47.00	47.00	No
		CIM Dashboard Portlets and Reports	02/25/2008	02/25/2008	175.00	175.00	Yes
		CITCO Assessment and Financial Report	02/24/2006	02/24/2006	3.00	3.00	No
		Clarity Technical Training-Cappgemini	12/14/2005	12/14/2005	0.00	0.00	Yes
		Corporate Clarity 7.5 Implementatoin	04/04/2008	04/04/2008	5.00	5.00	Yes
		Development Environment Hosting	10/15/2006	10/15/2006	0.00	0.00	No
		Excalibur 7.5.1 Re-implementation	08/27/2007	08/27/2007	0.00	0.00	Yes
		Genentech CIT Clarity 7.5 Upgrade	03/27/2006	03/27/2006	15.00	15.00	No
		Juniper Project Portfolio Management	04/28/2006	04/28/2006	0.00	0.00	No
		Kaiser ABC Project	10/31/2005	10/31/2005	0.00	0.00	No
		Kaiser MYP Project	01/31/2006	01/31/2006	0.00	0.00	No

Figure 1 – Screenshot of Resource Project Actuals Summary Report by Date Range