

Functional Description

This report displays a list of pending actuals for projects by phase/task names and resources for the prior and current time periods. These time periods are determined by the time periods set up in your clarity instance.

Pending Actuals Report							
Project Name	Phase/Task Name	Resource Name	Pending Actuals -	Pending Actuals -	Start Date	Finish Date	Status
			Previous Period	Current Period			
			(3/22/2008)	(3/29/2008)			
ACC Interface Modifications	Effort	Abrams, Alan	55	47	3/29/2006	1/1/2009	Started
		Araujo, Fabio	22	0	3/29/2006	1/1/2009	Started
		Arunachalam, Saravanan	15	15	3/29/2006	1/1/2009	Started
		Totals	92	62			
Atlantic Brothers Clarity Implementation	Effort	Araujo, Fabio	20	0	10/17/2005	2/22/2008	Started
		Baeza, Gustavo	20	0	10/17/2005	2/22/2008	Started
		Totals	40	0			
Beacon Upgrade	Design/Review and design AS400 Interface - Design - Tech	Baeza, Gustavo	15	0	4/24/2006	4/25/2006	Not Started
		Totals	15	0			
Corporate Clarity 7.5 Implementatoin	Build	Arunachalam, Saravanan	43	35	12/26/2005	4/17/2006	Started
		Totals	43	35			
OSUMC Admin Plan	Admin Activities/Phone Calls	Bentley, Thomas	37	45	1/2/2006	12/26/2013	Started
		Totals	37	45			

Run Date 3/30/2008 Page 1 of

Figure 1 – Pending Actuals Report